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STAFFING — MID PACIFIC CONSTRUCTION OFFICE

The Mid Pacific Construction Office had 59 construction and administrative employees at the
close of this month as follows:

Construction Engineer's Office 2
Preaward & Project Management Group 3
Administrative Management 10
Division of Field Engineering 26
Division of Office Engineering 11

Materials Lab Branch 7
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS

MEANING
ARRA American Recovery and Reinvestment Act
CCAO Central California Area Office
CVP Central Valley Project
KBAO Klamath Basin Area Office
LBAO Lahontan Basin Area Office
MP Mid Pacific Regional Office
MPCO Mid-Pacific Construction Office
NCAO Northern California Area Office
SCCAO South Central California Area Office

TO Tracy Office
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Contract No. R1IOPC20R15

Specification No. 20-C0649A

Fixed Wheel Gate Rehabilitation — American River Division, Folsom Unit, Central Valley
Project, California

Abide International, Inc., Sonoma, CA

Work Performed: August 0%
Time Elapsed 99.1%
Work Completed 80.5%
Contractor Earnings: August $0
Previous $7,492,283.03
Total to Date $7,492,283.03

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

Field Engineering

Construction Manager: Henry Garcia, MPCO-310

Construction Representative: Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard
Diedrich, MPCO-316

Number of Contract Employees: 4

Work Performed:
The Contractor performed the work necessary to make Unit 1 operational.



Contract No. R10PC20019

Specification No. 20-C0689

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement —
Folsom Unit, American River Division, Central Valley Project, California

Andritz Hydro Corp, Charlotte, NC

Work Performed: August 0%
Time Elapsed 73.9%
Work Completed 76.8%
Contractor Earnings: August $0
Previous $15,685,567.71
Total to Date $15,685,567.71

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering

Contract Administrator: Madelyn Giles, MPCO-210
No invoices were received this period.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314

Number of Contract Employees: 8

Work performed:
The Contractor prepared Exciter No. 1 for commissioning testing and successfully performed the
testing (short circuit tests, open circuit saturation tests, excitation tests, and synchronizing tests).



Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement
Andritz Hydro electrician installing boots on the exposed conductors the of Unit 1 Transformer
K1A in preparation for the Open Circuit Saturation Testing



Contract No. R10PC20767
Specification No. 20-C0703

Folsom Power Plant U1, U2, and U3 Replacement Runners — Folsom Unit,

American River

Division, Central Valley Project, California
Voith Siemens Hydro Power Generation, Inc., York, PA

Work Performed: August
Time Elapsed
Work Completed

Contractor Earnings: August
Previous
Total to Date

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

0%
92.3%
74.0%

$18,095.07
$5,467,717.72
$5,485,812.79

Invoice 29 was received and forwarded to the Denver finance office for processing. It was not

for work done this period, but for work done through July 31, 2013.

Field Engineering
Construction Manager: N/A supply contract
Construction Representative: N/A supply contract

Number of Contract Employees: N/A supply contract

Work performed: N/A supply contract



Contract No. R10PC20114
Specification No. 20-C0754

Folsom Dam — Safety of Dams Modification — MIAD Key-Block — Folsom Unit, American

River Division, Central Valley Project, California.
Shimmick Construction Co., Inc., Sacramento, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Larry Hobbs, CC-106

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

$43,182,626.23
$43,182,626.23

All that remains is settling a request for equitable adjustment for encountering harder than

expected bedrock.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310

Construction Representative: Howard Diedrich, MPCO-316; Sean Frische, MPCO-317

Number of Contract Employees: 0

Work Performed:

No site work was performed as all site work was complete in February 2013. The substantial

completion date was January 4, 2013.



Contract No. RIOPC20R57

Specification No. 20-C0760

Folsom Dam Civil Maintenance Building — Folsom Unit, American River Division, Central
Valley Project, California

Building Solutions, Inc., Reno, NV

Work Performed: August 0%
Time Elapsed 100%
Work Completed 99.3%
Contractor Earnings: August $0
Previous $6,726,090.55
Total to Date $6,726,090.55

Area Office Project Management
Project Manager: Ed Roza, CC-608

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.
Office Engineering is dealing with completion of final submittals.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Michael E. Manlick, MPCO-313

Number of contract employees: 8

Work Performed:

Subcontractor Rex Moore’s fire alarm electrician performed ongoing testing to determine the
cause of the continuous triggering of the tamper switch modulator. Rex Moore also verified
wiring and worked with Apparatus Testing and Engineering to conduct transformer testing.



Folsom Dam Civil Maintenance Building
An Eaton Corporation electrical technician confirming the power meter in the
main distribution panel MDP is installed correctly and functioning properly



Contract No. R12PC20104
Specification No. 20-C0792

Northfork Pipeline Repair Folsom Pumping Plant — Folsom Unit, American River Division,

Central Valley Project, California

Anderson-Burton Construction, Inc., Arroyo Grande, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering

Contract Administrator: Madelyn Giles, MPCO-210

No invoices were received this period.

Field Engineering

Construction Manager: Henry Garcia, MPCO-310

0%
81.8%
91.9%

$0
$1,444,543.51
$1,444,543.51

Construction Representative: Todd Dooley, MPCO-314; Mike Manlick, MPCO-313

Number of Contract Employees: 0

Work Performed:

No work was performed this period. The Contractor demobilized from the jobsite in June 2013

and plans to return November 2013.
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Contract No. R13PC20211
Specification No. 20-C0798

New Melones Artifact Storage Building — New Melones Unit, East Side Division, Central Valley

Project, California
B. C. Schmidt Construction, Inc., Williams, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Laureen Perry, MP-153

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contract Employees: 0

Work Performed:

0%
49.1%
1.5%

0
$22,503.00
$22,503.00

No site work was performed. The Contractor plans to begin site work in September 2013.
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Contract No. R13PC20084
Specification No. 20-C0805

Nimbus Powerplant Transformer Anchorage System — Folsom Unit, American River Division,

Central Valley Project, California
Collins Electrical Company, Inc., Stockton, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Brian Zewe, CC-607A

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.

Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Ben Richburg, 338-5117

Number of Contract Employees: 0

Work Performed:

No work was performed this period. Site work is scheduled to begin in October 2013.
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0%
64.7%
15.1%

$0
$23,948.82
$23,948.82



Contract No. R13PC20092
Specification No. 20-C0807

Mormon Dam Auxiliary Dam Overlay — Safety of Dams Modification — Folsom Unit, American

River Division, Central Valley Project, California
Suulutaaq, Inc. Suisun City, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Chelsea Stewart, CC-417

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Invoice 1 was received and forwarded to the Denver finance office for processing.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Sean Frische, MPCO-317

Number of Contract Employees: 0

Work Performed:
Site work is scheduled to begin in October 2013.
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0%
0.6%
0.8%

$111,590.00
$0
$111,590.00



Contract No. R10PC20859
Specification No. None

Folsom Dam and Powerplant Site Security System — Folsom Unit, American River Division,

Central Valley Project, California
Trotholz Technologies, Inc., Rocklin, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

A modification will be processed to extend the period of performance.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Phil Moseby, MPCO-327

Number of Contract Employees: 0

Work Performed:

0%
100%
97.9%

$0
$6,235,856.32
$6,235,856.32

All site work was completed in December 2012 and the substantially complete date was

December 28, 2012.

14



KBAO
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There were no active construction projects underway for the Klamath Basin Area Office in
August 2013.
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Contract No. R12PC20137

Specification No. 20-C0796

Prosser Creek Dam OHV Bridge Crossing — Stampede Division, Washoe Project, California
Algerine West Construction, Inc., Jamestown, CA

Work Performed August 0%
Time Elapsed 100%
Work Completed 0%
Contractor Earnings August $0
Previous $0
Total to Date $0

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Invoice 1 was received but rejected because the charges became inaccurate due to the damage
the Contractor did to the bridge and end walls, as explained below. A new invoice will be
worked out with the Contractor.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contract Employees: 8

Work Performed:

e Algerine West placed concrete atop each footing at both abutments, placed the concrete
apron on the down slope side of the south abutment footing, and placed the concrete
approach slabs at both abutments. The Contractor also assembled and installed the
Bridge, backfilled and compacted soil around the concrete footings, end walls, and
approach slabs, placed and compacted gravel surfacing at the north abutment, completed
grading at the north abutment, placed all boulders at the north abutment, and removed
spoils piles from the job site and transported them to the waste pile location

On August 21, while the Contractor was moving one end of the bridge, a cable broke injuring a
worker and damaging the east end wall at the north abutment. During the following weekend,
the Contractor damaged two truss members and the east end wall at the south abutment. MPCO
is investigating the incidents and MP-210 will recommend the method of repair.
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Prosser Creek Dam OHV Bridge Crossing
Bridge with Timbers secured
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Contract No. R10PC20744
Specification No. 20-C0712

J.F. Carr Power Plant, Generator G1 and G2 Rewinds — Trinity River Division, Central Valley

Project California
National Electric Coil, Inc., Columbus, OH

Work Performed August
Time Elapsed
Work Completed
Contractor Earnings August
Previous

Total to Date

Area Office Project Management
Program Manager: John Dotter, NC-261

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

We are working with the Contractor on completing outstanding modifications.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Worked Performed:
The Contractor completed all site work in December 2012.
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0%
100%
96.5%

$0
$14,889,222.14
$14,889,222.14



Contract No. R10PC20102
Specification No. 20-C0755
Spring Creek Powerplant Generators G1 and G2 Rewinds — Trinity River Division, Central

Valley Project, California
Andritz Hydro Corp., Charlotte, NC

Work Performed: August 0%
Time Elapsed 100%
Work Completed 69.9%
Contractor Earnings: August $0
Previous $7,923,921.77
Total to Date $7,923,921.77

Area Office Project Management
Project Manager: Joe Ascoli, NC-650

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:
No site work was performed this period. Site work will begin again in November 2013.
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Contract No. R12PC20044
Specification No. 20-C0774a

Station Service Switchgear Replacement — Trinity River Division, Central Valley Project,

California
Eaton Corporation, Raleigh, NC

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Jeff Gifford, NC-221

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 2, 2012

No invoices were received this period.

The Contractor has only to complete final submittals.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: David Derk, MPCO-334

Number of Contract Employees: 0

Worked Performed:

All site work has been completed. The dates of substantial completion were:

Site ~_ Date

Spring Creek May 5, 2012

JF Carr February 23, 2013
Trinity February 15, 2013
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0%
100%
99.1%

$0
$2,195,413.41
$2,195,413.41



Contract No. R12PC20053
Specification No. 20-C0789

Shasta Powerplant Control and Computer Room HVAC Replacement — Shasta Division, Central

Valley Project, California
Ray-Mac Mechanical, Inc., Mt. Shasta, CA.

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Bob Gee, NC-230

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 26, 2012

No invoices were received this period.

The Contractor has only to complete final submittals.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:

0%
100.0%
94.3%

$0
$309,680.00
$309,680.00

No site work was performed as the Contractor completed all site work in October 2012. The

substantially complete date was October 5, 2012.
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Contract No. R10PC20025

Specification No. None

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring — Shasta
Division, Central Valley Project, California

Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: August ’ 0%
Time Elapsed 53.8%
Work Completed 91.6%
Contractor Earnings: August $0
Previous $648,578.56
Total to Date $648,578.56

Area Office Project Management
Project Manager: Hank Harrington, NC-210

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Fernando Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:
The Contractor’s current activity consists of maintaining vegetation it planted in 2010.

29



Contract No. R11PC20235

Specification No. None

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation —
Sacramento Canal Units, Sacramento River Division, Central Valley Project, California
Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: August 0 %
Time Elapsed 25.1%
Work Completed 89.1%
Contractor Earnings: August $175,149.49
Previous $4,110,404.04
Total to Date $4,285,553.53

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

Invoice 11 was received and forwarded to the Denver finance office for processing. It was not
for work done this period, but for work done through July 31, 2013.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Fernando Pavone, MPCO-333

Number of Contract Employees: 2

Work performed:
Tehama Environmental Solution irrigated vegetation it had planted and weeded.
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Contract No. R11PC20185
Specification No. 20-C0778

Tracy 13.8kV Switchgear/Breaker Replacement — Tracy Pumping Plant and Substation — Delta

Division, Central Valley Project, California
Contra Costa Electric Corp., Martinez, CA

Work Performed: August
Time Elapsed
Work Completed
Contractor Earnings: August
Previous

Total to Date

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

This is a design/build contract.
No invoices were received this period
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: To Be Determined

Number of Contract Employees: 0

Work performed:

0%
51.6%
10.4%

$0
$1,207,280.72
$1,207,280.72

No site work was performed because the Contractor has not yet mobilized to the site. The

Contractor is scheduled to begin site work in October 2013.

33



Contract No. R12PC20062

Specification No. 20-C0785

Tracy Fish Collection Facility - Trash Rake Monorail Extension — Delta Division, Central Valley
Project, California

Monterey Mechanical Co., Oakland, CA

Work Performed: August 0%
Time Elapsed 100%
Work Completed 90.1%
Contractor Earnings: August $0
Previous $658,756.43
Total to Date $658,756.43

Area Office Project Management
Project Manager: David Tsao, TO-435

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.
The Contractor has only to complete final submittals.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:
No site work was performed this period as site work is complete and the date of substantial

completion was April 24, 2013.
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Contract No. R12PC20107

Specification No. 20-C0788

San Louis Demonstration Treatment Plant — San Luis Unit Drainage —

— San Luis Unit, West Stanislaus Division, Central Valley Project, California
Slayden Construction Group, Inc., Stayton, OR

Work Performed: August 0%
Time Elapsed 56.1%
Work Completed 18.4%
Contractor Earnings: August $1,362,309.92
Previous $4,119,899.83
Total to Date $5,482,209.75

Area Office Project Management
Project Manager: Cheryl Carter, SCC-105

Office Engineering
Contract Administrator: Casandra Arthur, MPCO-245

Invoice 8 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work through July 31, 2013.

Field Engineering

Construction Manager: Dave Arter, MPCO-315

Onsite Government Representative: John Nelson, MPCO-328
Project Engineer: Chris Van Deusen, MPCO-345
Construction Control Inspector: Philip H. Vanderwal

Number of Contract Employees: 30

Work performed:

Slayden Construction Group prepared foundations for various structures, set forms and placed
concrete, and continued to install yard pipe as required throughout the treatment area, then
placed and compacted backfill

CMC Rebar
Ironworkers placed and tied rebar for treatment building slabs and trench walls.

Triple C
The crew of finishers applied the required finish to the completed placements.

Con J Franke Electrical

Electricians continued installation of ground wire and risers as placements progressed. They also
continued to install conduit for various electrical runs.
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O’Dell Engineering

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring
as required. They also provided quantity surveys and control points for construction activities
and construction surveys for the line and grade of the tile sump lateral piping.

McElvany, Inc.

The crew fused high density polyethylene (HDPE) pipe and performed the simultaneous process
of trenching, laying, and bedding the pipe for the long straight sections of the laterals. They then
placed backfill over the pipe. Intersections of laterals and ditch crossings are scheduled for a
later date when ground water levels are lower.

North State Erectors
The crew of ironworkers began erection of the treatment building columns and framing
members.

Mason Painting
The painters utilized pressure washers to clean exposed steel building framing members in
preparation for Tabulation No. 1 coating.

Cosco Fire Protection
Workers installed fire protection systems in various areas.

San Louis Demonstration Treatment Plant

Treatment Building
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Contract No. R13PC20194

Specification No. 20-C0800

Tracy Facility Pavement Rehabilitation — Delta Division, Central Valley Project, California
Allright Construction, Inc., Kerman, CA

Work Performed August 0%
Time Elapsed 31.0%
Work Completed 14.8%
Contractor Earnings August $219,045.30
Previous $90,237.70
Total to Date $309,283.00

Area Office Project Management
Project Manager: Brian Shinmoto, TO-430

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Invoice 3 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work through July 31, 2013.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 7

Worked Performed:
The asphalt concrete placement at the Antioch site was completed.

At the Tracy site, Allright Construction removed the smaller asphalt sections around the
buildings and placed the first 2-inch lift of asphalt in these sections.

On Lindemann Road, the existing base material was removed and replaced with new base
material. It was then compacted, with compaction verified by a third party inspection service.

The drainage ditch excavation was started at the lowest point and workers were working towards
the north to a higher elevation.
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Tracy Facility Pavement Rehabilitation
Allright Construction laborers excavating asphalt concrete pavement at Tracy site
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Regional
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Contract No. RIOPC20R42

Specification No. 20-C0746

Hydropower Facility Modifications - Stage 1 — ARRA Project No. 14.000 - Battle Creek Salmon
and Steelhead Restoration Project, California

RTA Construction/Ray Toney JV, Redding, CA

Work Performed: August 0%
Time Elapsed 100%
Work Completed 100%
Contractor Earnings: August $0
Previous $10,189,508.44
Total to Date $10,189,508.44

Regional Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

No invoices were received this period.
The Contractor has to complete final submittals. A claim remains to be resolved.

Field Engineering

Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321
Field Inspectors: Jason Foust, MPCO-325

Number of Contract Employees: 0

Work performed:
The Contractor completed all site work in March 2013 and the substantially complete date was
March 15, 2013.
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Contract No. RIOPC20R8&0

Specification No. 20-C0759

Drought Relief — Construction of New Wells — ARRA Project No. 28.002 — California
Layne Christensen Company, Fontana, CA

Work Performed: August 0%
Time Elapsed 100%
Work Completed 96.2%
Contractor Earnings: August $0
Previous $15,402,308.57
Total to Date $15,402,308.57

Regional Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.
The Contractor has only to complete final submittals.
Field Engineering

Construction Manager: John E. Nelson, MPCO-328
Construction Representative: John E. Nelson, MPCO-328

Number of Contract Employees: 0

Work performed:
No site work was performed this period. The remaining work consists of punch list items.
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Contract No. R13PC20005

Specification No. 20-C0799

Baldwin Creek Fish Barrier — Battle Creek Salmon and Steelhead Restoration Project, California
Contractor Services Group, Inc.

Work Performed: August 0%
Time Elapsed 54.8%
Work Completed 38.4%
Contractor Earnings: August $863,565.56
Previous $519,911.35
Total to Date $1,383,476.91

Regional Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

Invoice 4 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work through July 31, 2013.

Field Engineering

Construction Manager: Randy Wyatt, MPCO-305

Construction Representative: John Pospishil, MPCO-321

Construction Inspector: Jason Foust, MPCO-325; Jeff Kelly, MPCO-361
Number of Contract Employees: 20

Work performed:

The Contractor completed the diversion system this period and has been monitoring the pumps
and generators during the night hours. They also finished excavating the smooth apron and the
2:1 slope between the concrete slope-protection, hauled the spoils from the excavation to Use
Area 11E, where they were stockpiled, and placed, finished, cured, and patched concrete for the
Barrier Weir Placements 1-1, 1-7, 1-3, and 1-9.
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Baldwin Creek Fish Barrier
Laborer removing rock with a jackhammer
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Contracts 1n
Warranty Status
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RO9PC20R03 20 C0677 Transformer K1A and K2A Replacements, Folsom Power Plant
There was no Office Engineering Administrative activity this period.

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4,
2017.

R10PC20R11 20-C0730 Red Bluff Pumping Plant and Fish Screen, Pumps and Motors
There was no Office Engineering Administrative activity this period.
3-year warranty extends to August 2015.

R10PC20R32 20-C0749 Fish Screen Structure Phase 3, Contra Costa Canal
1-year warranty for M340 CPU located inside the SCADA panel extends to March 20, 2013.
1-year warranty for Siemens ultrasonic level transmitter extended to August 21, 2013.

R10PX20R54 20-C0750 Drought Relief, Well Enhancements
There was no Office Engineering Administrative activity this period.
1-year warranty extends to December 6, 2013.

R10PC20R33 20-C0752 Red Bluff Pumping Plant and Fish Screen
Closeout submittals were dealt with this period.
1-year warranty extends to September 26, 2013.

R10PC80R23 20-C0761 Delta-Mendota Canal—California Aqueduct Intertie
The final submittal was received and approved this period.

RI10PC20197 20-C0768 Control, Upgrade and Modernization of the Gantry and Bridge Cranes
at the Folsom Dam and Powerplant

There was no Office Engineering Administrative activity this period.

2-year warranty extends to September 7, 2013.

R11PC20158 20-C0777 Stampede Powerplant and Switchyard Recoatings
There was no Office Engineering Administrative activity this period.
1-year warranty extended to August 12, 2013.

R11PC20124 20-C0780 Coleman National Fish Hatchery Barrier Weir Site Modifications
There was no Office Engineering Administrative activity this period.
1-year warranty extends to September 28, 2013.

R12PC20193 20-C0791 Shasta Dam Traffic Circle Pavement Rehabilitation
There was no Office Engineering Administrative activity this period.
1-year warranty extended to August 4, 2013.
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